

NIFTY 100 FINANCIAL INTELLIGENCE PLATFORM

FINAL PROJECT ACCEPTANCE & QUALITY GATE SIGN-OFF CHECKLIST

Date Stamped: **September 27, 2026** | Document ID: DAD-SIGN-001 | Status: **APPROVED FOR PRODUCTION**

ID	Deliverable	Format	Sprint	Sign-Off Verification Criteria	Status
D-01	nifty100.db	SQLite DB	S1	All 10 tables populated. 0 FK violations.	PASSED [100%]
D-02	load_audit.csv	CSV	S1	12 files loaded. Load audit logged.	PASSED [100%]
D-03	validation_failures.csv	CSV	S1	16 DQ rules evaluated and documented.	PASSED [100%]
D-04	exploratory_queries.sql	SQL	S1	10+ exploratory SQL queries ready.	PASSED [100%]
D-05	financial_ratios table	SQLite Table	S2	1,155 rows. 50+ computed KPIs.	PASSED [100%]
D-06	capital_allocation.csv	CSV	S2	92 companies classified into 8 archetypes.	PASSED [100%]
D-07	screeener_output.xlsx	Excel	S3	6 preset screeners exported with composite score.	PASSED [100%]
D-08	screeener_config.yaml	YAML	S3	18 filter thresholds defined in YAML.	PASSED [100%]
D-09	peer_comparison.xlsx	Excel	S3	11 peer groups with 20 metrics.	PASSED [100%]
D-10	radar_charts/ (92 PNGs)	PNG	S3	92 radar charts generated with peer averages.	PASSED [100%]
D-11	Streamlit Dashboard	Python App	S4	8 screens navigable with interactive Plotly.	PASSED [100%]
D-12	valuation_summary.xlsx	Excel	S4	All 92 companies, 5Y medians, Overval flags.	PASSED [100%]
D-13	cashflow_intelligence.xlsx	Excel	S5	CFO quality, CapEx intensity, FCF conversion.	PASSED [100%]
D-14	pros_cons_generated.csv	CSV	S5	92 companies, >=1 pro and >=1 con, conf > 60%.	PASSED [100%]
D-15	analysis_parsed.csv	CSV	S5	Structured CAGR numbers parsed from text.	PASSED [100%]
D-16	Company Tearsheets (92 PDFs)	PDFs	S5	92 2-page PDFs, each >= 50KB.	PASSED [100%]
D-17	Sector Reports (11 PDFs)	PDFs	S5	11 sector reports with benchmark rankings.	PASSED [100%]
D-18	Portfolio Summary PDF	PDF	S5	Unified portfolio tearsheet for all 92 companies.	PASSED [100%]
D-19	cluster_labels.csv	CSV	S6	KMeans (k=5) clusters for all 92 companies.	PASSED [100%]
D-20	FastAPI Server (api/)	Python API	S6	16 REST endpoints with openapi.json.	PASSED [100%]
D-21	pytest_report.html	HTML	S6	60+ pytest unit & integration tests passing.	PASSED [100%]
D-22	analyst_guide.pdf	PDF	S6	10-page comprehensive analyst user guide.	PASSED [100%]
D-23	acceptance_checklist.pdf	PDF	S6	23 deliverables reviewed and signed off.	PASSED [100%]

Role	Signature / Verification	Date	Status
Project Lead / Coordinator	Verified & Signed (Internal)	September 27, 2026	APPROVED
Data Engineering Lead	Verified & Signed (ETL)	September 27, 2026	APPROVED
Analytics & KPI Lead	Verified & Signed (Analytics)	September 27, 2026	APPROVED
QA / Testing Lead	Verified & Signed (Test Suite)	September 27, 2026	APPROVED